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Contract No. 04-0120L4
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Working Day If no, explain:

Temperature 7 AM 12 PM 4PM
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Precipitation Condition

Diary: Dispute

General

I reviewed the prestressing grouting specs regarding AVAR's shut down yesterday and made copies to give
to Ahmed Moin and Thong Ngyuen (Section 50-1.09).
I attended a meeting with MCM, Maged, Mehran, Richard, Victor and Chuck to discuss pipe beam
installation sequence.
Dan, MCM's Engineer, will forward a letter to us addressing some of our concerns. Chris of MCM will
provide us with a procedure on how to drill pipe beams for the cable restrainers.
I had a teleconference meeting with Dan of MCM, Richard, Maged, Mehran and LAN's Engineering
Designer along with Harris Salinas to discuss shop drawings.
I Met with John McEwen at his office to discuss weekend work and falsework removal.
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